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October 10, 2012

Meeting opened at 6:40 PM 

• Safety:  
o Safety  issues  highlighted  in  the  schools.

 No  discussion

• Finance:
o Review  and  approve  project  change  orders  (If  applicable)

MBC  and  Tappé  presented  change  order  #9  in  the  amount  of  $26,296.00  which  
includes  the  following  items:

PCO#24R1: Cost associated with steel and roof modifications of the auditorium roof 
which was installed per the approved shop drawings, but does not conform to the 
contract documents. The changes were required to maintain the design intent of the 
auditorium roof. The cost of the changes was requested by the general contractor.
Cost $12,750.00

PCO#33R1: Cost associated with additional storm piping vent, requested by the 
general contractor. Changes reflect field and submittal reviews Cost $793.00

PCO#35R2: Cost associated with additional framing details at the loading dock 
canopy and the canopy at the entry to Auditorium requested by the general 
contractor. Changes reflect field and submittal reviews Cost $16,740.00

PCO#60: Credit associated with the omitted W10s at RTU support, requested by the 
design team. Changes reflect field and submittal reviews. Credit ($3,987.00)

A  mo>on  was  made  by  Anthony  and  seconded  by  MaA  to  approve  change  order  #9  
as  presented,  in  the  amount  of  $26,296.00, all  present  voted  approval.

o Review  and  approve  any  project  bills  presented  to  the  commiEee.
Jerry  presented  the  following  invoices  for  the  commiAee’s  approval:

• Fed  Ex  -‐  $25.00  -‐  for  shipping  of  monthly  ProPay  to  MSBA  -‐  mo>on  
by  Anthony,  second  by  David,  all  present  voted  approval

• Andelman  and  Lelek  Engineering  -‐  $4,535.00  -‐  for  submission  for  
energy  rebates  from  NSTAR  -‐    mo>on  by  Anthony,  second  by  MaA,  
all  present  voted  approval

• ProAV  Systems  -‐  $4,589.99  -‐  for  the  equipment  for  the  training  room  
at  the  old  high  school  that  is  being  “tested”  and  will  be  moved  to  
new  building  -‐  mo>on  by  Anthony,  second  by  David,  all  present  
voted  approval

• Municipal  -‐  $31,510.00  -‐  for  monthly  OPM  services  -‐  mo>on  by  
Anthony,  second  by  MaA,  all  present  voted  approval

• Tappé  Associates  -‐  $30,072.00  -‐  for  monthly  construc>on  phase  
services  -‐  mo>on  by  Anthony,  second  by  David,  all  present  voted  
approval
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• Briggs  Engineering  -‐  $17,779.00  -‐  monthly  inspec>on  tes>ng  
services,  older  invoices  are  included  as  they  were  pending  awai>ng  
a  formal  contract  extension  signature  -‐  mo>on  by  Anthony,  second  
by  MaA,  all  present  voted  approval

 CTA  Construc>on  -‐  monthly  requisi>on  in  the  amount  of  
$1,667,542.00,  for  the  work  completed  through  September  -‐  a  
mo>on  was  made  by  Anthony  and  seconded  by  MaA,  all  present  
voted  approval.

• Full  CommiEee:  
o Approve  minutes:

 Mo>on  made  by  Ed  and  seconded  by  Phil  to  approve  the  September  12th  
mee>ng  minutes  as  submiAed.    All  present  voted  approval

o Overall  progress:
 Municipal  -‐  Construc>on  update    /  General  schedule  update:

• MBC  provided  a  general  update  on  the  progress  of  the  project.  
• Progress  in  all  areas  is  going  well.
• Area  A  is  now  catching  up  with  the  steel  and  slabs  being  completed.  
• MEP  rough  in  progressing  well.    RTU’s  set  on  roof  and  in  process  of  

being  connected.
• Permanent  gas  and  electrical  services  are  almost  complete
• Exterior  envelope  work  is  progressing  well.    Brickwork  occurring  in  

all  areas.    Metal  panels  and  other  finishes  have  started.
• Sitework  -‐  drainage  is  con>nuing
• Project  is  roughly  50%  complete  at  this  requisi>on
• Manpower  count  is  hovering  around  75  each  day.
• The  contractor,  MBC  and  Tappé  are  monitoring  the  schedule  closely.    

CTA  has  set  a  milestone  of  Thanksgiving  to  have  the  en>re  building  
enclosed.    This  is  being  monitored  closely.

• Open  issues/New  Business:
 School  CommiAee  members  reviewed  discussion  on  backstops  and  concerns  

with  foul  balls.    A  “cage”  style  backstop  was  reviewed.    School  CommiAee  
will  review  with  new  Athle>c  Director.  Tappé  will  review  with  David  Larson  
and  will  get  budget  pricing.    It  was  discussed  that  it’s  possible  to  add  this  
work  via  change  order.

 Tappé  to  update  commiAee  on  FFE  design  mee>ngs  -‐  they  will  begin  over  
the  next  few  weeks.    Budget  will  be  monitored  closely.

• Next  MeeOng:  November  14,  2012  at  the  school  department  offices
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